	•	Task Mode	Task Name	Duration	Start
1	-	*	HydroVoice Platform	261 days?	Tue 5/6/25
2	- 2		1. HydroVoice Mobile Application	53 days?	Tue 5/6/25
_			(Cross-Platform) development	J3 uays:	Tue 3/0/23
3	8	*	1.1 Cross-Platform App Development (Flutter)	25 days	Tue 5/6/25
4		*	1.1.1 Set up Flutter project and app structure	5 days	Tue 5/6/25
5	<u>.</u>	*	1.1.2 Implement UI for home, reporting, map, status	13 days	Tue 5/13/25
6		*	1.1.3 Ensure offline access and responsive layout	7 days	Fri 5/30/25
7	<u></u>	*	1.2 Core Features Implementation	28 days	Tue 6/10/25
8		*	1.2.1 Issue reporting with photo/video	9 days	Tue 6/10/25
9	•	-5	1.2.2 Status tracking with push notifications	10 days	Mon 6/23/25
10		*	1.2.3 Community feedback (upvotes/comments)	9 days	Mon 7/7/25
11	å	*	2 Interactive Mapping System	55 days	Fri 7/18/25
12	2	*	2.1 Map Integration& Display	28 days	Fri 7/18/25
13		*	2.1.1 Integrate real-time map API (e.g., Google Maps)	9 days	Fri 7/18/25
14	<u></u>	*	2.1.2 Display reported issues on map	10 days	Thu 7/31/25
15	<u></u>	*	2.1.3 Implement issue filtering and status icons	9 days	Thu 8/14/25
16	2	*	2.2 Backend& Sync Functionality	27 days	Wed 8/27/25
17	8	*	2.2.1 Sync location data with user reports	9 days	Wed 8/27/25
18	<u>.</u>	*	2.2.2 Enable admin map view with heatmaps	9 days	Tue 9/9/25
19	<u>.</u>	*	2.2.3 Add location-based push alerts	9 days	Mon 9/22/25
20	<u>.</u>	*	3 Municipal Administrative Dashboard	50 days	Fri 10/3/25
21	<u></u>	*	3.1 Web-Based Dashboard UI	26 days	Fri 10/3/25
22	<u>.</u>	*	3.1.1 Design interface for issue listings	8 days	Fri 10/3/25

	A	Task Mode	Task Name	Duration	Start
23	:::	-9	3.1.2 Implement user role and access control	9 days	Wed 10/15/25
24	<u></u>	*	3.1.3 Create task assignment tools	9 days	Tue 10/28/25
25	2	*	3.2 Reporting& Analytics Tools	24 days	Mon 11/10/25
26	<u></u>	*	3.2.1 Generate resolution time statistics	8 days	Mon 11/10/25
27	E.	*	3.2.2 Create feedback trend charts	8 days	Thu 11/20/25
28		*	3.2.3 Export reports (PDF/CSV)	8 days	Tue 12/2/25
29	2	*	4 User Guides and Training Material	55 days	Fri 12/12/25
30	<u>.</u>	*	4.1 End-User Documentation& Media	27 days	Fri 12/12/25
31	2	*	4.1.1 Write user manual and quick start guide	9 days	Fri 12/12/25
32	<u>.</u>	*	4.1.2 Create onboarding tutorial video	9 days	Thu 12/25/25
33		*	4.1.3 Translate material into isiZulu	9 days	Wed 1/7/26
34	<u></u>	*	4.2 Admin Training Material	28 days	Tue 1/20/26
35	2	*	4.2.1 Develop admin workflow tutorial	9 days	Tue 1/20/26
36	<u></u>	*	4.2.2 Host training session (virtual)	10 days	Mon 2/2/26
37	<u></u>	*	4.2.3 Provide follow-up FAQ support doc	9 days	Mon 2/16/26
38	<u>.</u>	*	5 Project Progress and Evaluation Reports	48 days?	Fri 2/27/26
39	<b>&amp;</b>	*	5.1 Regular Progress Reports	24 days	Fri 2/27/26
40	<u></u>	*	5.1.1 Create monthly update templates	8 days	Fri 2/27/26
41	<u></u>	*	5.1.2 Schedule and document team check-ins	8 days	Wed 3/11/26
42	<b>&amp;</b>	*	5.1.3 Update budget/timeline reports	8 days	Mon 3/23/26
43	<u>.</u>	*	5.2 Final Evaluation& Recommendations	24 days	Thu 4/2/26
44		*	5.2.1 Conduct community feedback survey	8 days	Thu 4/2/26
45	<b>B</b>	*	5.2.2 Evaluate feature effectiveness	8 days	Tue 4/14/26
46	<u>.</u>	*	5.2.3 Compile and present final report	8 days	Fri 4/24/26

Finish	Predecessors	Resource Names	Cost
Tue 5/5/26		Arshad	R1,750,000.00
Thu 7/17/25		Arshad	R550,000.00
Mon 6/9/25		Arshad	R300,000.00
Mon 5/12/25		Arshad	R100,000.00
Thu 5/29/25	4	Arshad	R100,000.00
Mon 6/9/25	5	Arshad	R100,000.00
Thu 7/17/25		Arshad	R250,000.00
Fri 6/20/25	6	Jordan	R80,000.00
Fri 7/4/25	8	Troy	R90,000.00
Thu 7/17/25	9	Jordan	R80,000.00
Thu 10/2/25		Jordan	R350,000.00
Tue 8/26/25		Jordan	R180,000.00
Wed 7/30/25	10	Jordan	R60,000.00
Wed 8/13/25	13	Jordan	R60,000.00
Tue 8/26/25	14	Jordan	R60,000.00
Thu 10/2/25		Troy	R170,000.00
Mon 9/8/25	15	Troy	R60,000.00
Fri 9/19/25	17	Troy	R60,000.00
Thu 10/2/25	18	Troy	R50,000.00
Thu 12/11/25		Phineas	R400,000.00
Fri 11/7/25		Phineas	R200,000.00
Tue 10/14/25	19	Phineas	R70,000.00

question 3.1			
Finish	Predecessors	Resource Names	Cost
Mon 10/27/25	22	Phineas	R70,000.00
Fri 11/7/25	23	Phineas	R60,000.00
Thu 12/11/25		Troy	R200,000.00
Wed 11/19/25	24	Troy	R70,000.00
Mon 12/1/25	26	Troy	R70,000.00
Thu 12/11/25	27	Troy	R60,000.00
Thu 2/26/26		Troy	R200,000.00
Mon 1/19/26		Troy	R100,000.00
Wed 12/24/25	28	Troy	R40,000.00
Tue 1/6/26	31	Troy	R30,000.00
Mon 1/19/26	32	Troy	R30,000.00
Thu 2/26/26		Phineas	R100,000.00
Fri 1/30/26	33	Phineas	R40,000.00
Fri 2/13/26	35	Phineas	R30,000.00
Thu 2/26/26	36	Phineas	R30,000.00
Tue 5/5/26		Arshad	R250,000.00
Wed 4/1/26		Arshad	R130,000.00
Tue 3/10/26	37	Arshad	R40,000.00
Fri 3/20/26	40	Arshad	R40,000.00
Wed 4/1/26	41	Arshad	R50,000.00
Tue 5/5/26		Arshad	R120,000.00
Mon 4/13/26	42	Jordan	R40,000.00
Thu 4/23/26	44	Arshad	R40,000.00
Tue 5/5/26	45	Arshad	R40,000.00

Issue Name	Assignees	Labels	Project
			HydroVoice Platform
			HydroVoice Platform
			HydroVoice Platform
Login Authentication	Arshad	Bug	HydroVoice Platform
			HydroVoice Platform
Offline Access Bug	Arshad	Bug	HydroVoice Platform
			HydroVoice Platform
			HydroVoice Platform
Push Notification Delay	Troy	Enhancement	HydroVoice Platform
User Feedback Display Problem			HydroVoice Platform
TOblem			HydroVoice Platform
			HydroVoice Platform
Map API Integration Failure	Jordan	Bug	HydroVoice Platform
			HydroVoice Platform

Issue Name	Assignees	Labels	Project
Admin Dashboard	Phineas	Permission	HydroVoice Platform
Access Issue			HydroVoice Platform
			HydroVoice Platform
			HydroVoice Platform
			HydroVoice Platform
Monthly Report	Troy	Bug	HydroVoice Platform
Generation Failure			HydroVoice Platform
			HydroVoice Platform
			HydroVoice Platform
			HydroVoice Platform
Training Material Translation Error	Troy	Content	HydroVoice Platform
Translation Error			HydroVoice Platform
			HydroVoice Platform

question 3.1			
Milestone			
No	_		
No			
No	_		
No			
Yes			
No	-		
Yes	-		
No	-		
	_		
No			
Yes	-		
Yes	-		
	_		
No			
No			
Yes			
	-		
No			
No			
No	-		
No	-		
No			
No	-		
No	_		
	_		
<b>No</b> No	-		
	Pa	ge 7	

question 3.1			
Milestone			
Yes	-		
No			
<b>No</b> No	_		
No			
No			
Yes			
No			
Yes			
No			
<b>No</b> No			
No			
	T. L.		
	F	Page 8	